
ID Task Name
1 STP Approval

6 NASA Baseline Definition

10 Integration Documentation

11 PIP- Dev/Review

12 PIP Processing

13 PIP Baselined

14 P/L Introduction Meeting

15 ICA/Annexes - Dev & Review

16 Anx 8 - Launch Site Support Reqmts

17 Anx 8 - Baseline

18 ICA - Crew I/F & Control

19 ICA - Baseline

20 OMRSD

21 OMRSD Baseline

22 SSP Integration

23 Delta FPSR

24 Safety 

25 Safety Phase 0/1

32 Safety Phase 2/3

33 Flight H/W Available

34 Photo Shoot

35 Safety Tests 

41 Test/Analysis Data to JSC

45 JSC/KSC Review Ground SDP

46 2/3 SDP Development

47 2/3 SDP Information to OL-AW

48 2/3 Ground SDP

49 JSC/KSC Review

50 SRP - Flight Phase 2/3

51 SRP - Ground Phase 2/3

52 VTL Closeout

53 OPS Planning & Training

5/4 8/14

6/8 8/27

8/6

PL/OLAW 9/30

JSC 10/3

JSC

JSC 11/

10/20

TELH

TELH

8/14

8/14
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ID Task Name
54 Flight Crew Training

58 OPS/POCC Training

59 OPS Support Plans - Prel

60 OPS Support Plan - Final

61 JSC Integration

62 FDF Procedures Development

63 FDF Review & DN's

64 Flight Ops Review  (FOR)

65 CoFR Submission

66 Pre-ship Checkout

67 Deliver H/W to Boeing/FEPC

68 Bench Review

69 KSC Integration  

70 GR OPS Proc Development

71 GR OPS Proc Review / Validation

72 Arrival of Int H/W at KSC

73 Orbiter Installation

74 H/W C/O & IVT

75 STS Flight Operations

76 Launch Readiness Review

77 PAO Briefing

78 Flight Readiness Review

79 Launch STS-93

80 Flight OPS  (Payload)

81 Flight Hardware Tracking

82 Initial Arrival @ JSC

83 Ship to Dr. Sutton

84 Hardware Modification

85 Ship to JSC

86 Safety Testing

87 Ship to Dr. Sutton

88 Flight Assembly
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ID Task Name
89 Ship to JSC

90 Crew Training

91 Ship to Dr. Sutton

92 Final Assembly

93 Ship to JSC

94 Procedures Verification

95 Hardware to Boeing FEPC

96 Bench Review

97 FEPC Ship to KSC

98 Orbiter Installation
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10/14

1/13

10/14

6/13

9/29

2/18

ELH 2/25

6/23

10/14

JSC 2/20

1/15

1/6

2/10 1/15

PL 2/10

4/6

2/19 4/13

2/24 4/17

3/26

PL 5/7

5/7

6/12

JSC/KSC 7/13

JSC 7/14

KSC 7/14

1/15

7/15 12/21
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7/15 7/29

10/2 12/21

TELH 10/30

TELH 12/21

3/16 12/4

TELH 4/20

TELH 8/14

JSC/TELH 8/27

TELH 11/19

TELH 11/16

TELH 11/20

12/4

7/13 1/20

PL/TELH 10/23

PL/TELH 12/8

OL-AW 1/5

KSC 1/20

KSC 1/20

1/4 1/27

KSC 1/4

PL 1/6

JSC 1/7

KSC 1/21

PL/TELH 1/27

2/10 1/18

2/26

2/27

4/1

4/2

4/15

4/16

7/23

D J F M A M J J A S O N D J F M A M J J A S O N D J F M
1998 1999

Task

Progress

Milestone

Milestone

Summary

Task Baseline

M/S Baseline

               MEI STS-93  MEMS  Primary Delivery ScheduleUSAF Mission Manager:  1st Lt. Tom Hoge

Muniz Engineering, Inc. MicroElectroMechanical Systems
Payload Integration Engineer:  Todd Hellner

 As Of 20 August 1998

 

File:    MD 93 MEMS.MPP USAF Payload Manager: Payload Integration Engineer:
Date:         Mon 9/7/98 1st Lt. Tom Hoge  Todd Hellner   8/20/98      
Page:                  5 ----------------------------------- ----------------------------------------



7/24

7/30

7/31

9/8

10/15

11/13

11/20

12/4

1/6

1/18
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